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LOCAL AGENCY TRANSITIONS
GENERAL INFORMATION

Background

Child support reform legislation mandated the transfer of responsibility for program
administration for each county from the County District Attorney Office to a new local
child support agency (Family Code sections 17304 and 17305).

The transfer of all county child support offices was to be completed by December
2002, with 50 percent or more of the statewide caseload required to be transferred
by December 31, 2001.

The transition of all 58 counties to a new local child support agency was separated
into three phases.

Each transition to a new local child support agency occurred seamlessly without
disruption to program services.

Phase 1

In an effort to ensure timely and efficient transition of local child support programs,
DCSS implemented the legislative option to transition some counties early.

Eleven “pioneer” counties were selected to be transitioned by December 2000,
including: Alpine; Colusa; Contra Costa; Nevada; Placer; Riverside; San Francisco;
Santa Barbara; Santa Cruz; Sierra; Nevada; and Yuba.

In conjunction with the transition process, Nevada and Sierra counties chose to
consolidate their child support services program.

Phase 2

Phase 2 transition efforts began in December 2000 and were completed in
December 2001.

Sixteen Phase 2 counties transitioned including: Butte; El Dorado; Inyo; Kern; Los
Angeles; Mariposa; Mendocino; Mono; Monterey; Plumas; San Benito; San
Bernardino; San Diego; Trinity; Tulare; and Tuolumne.

At the completion of Phase 2, those counties that had transitioned are responsible
for 64.2 percent of the statewide caseload, exceeding the 50 percent statutory
requirement.

Phase 3

Phase 3 county transition efforts began with a kickoff meeting in August 2001 with
local IV-D Directors, County Administrative Officers, and other county
representatives.

As a risk mitigation measure to ensure that the December 31, 2002 legislative
mandate is met, DCSS required all 31 Phase 3 counties to transition no later than
July 1, 2002 to ensure an efficient transition.



0 Experience during Phases 1 & 2 has shown there is a potential for issues to arise
along with unexpected delays which effect a county’s ability to meet its planned
transition date.

o July 1 is the beginning of the fiscal year and budget cycle for both the State and
county offices, making a fiscal transition on July 1 more efficient.

Thirty-one Phase 3 counties transitioned, including: Alameda, Amador, Calaveras,
Del Norte, Fresno, Glenn, Humboldt, Imperial, Kings, Lake, Lassen, Madera, Marin,
Merced, Modoc, Napa, Orange, Sacramento, San Joaquin, San Luis Obispo, San
Mateo, Santa Clara, Shasta, Siskiyou, Solano, Sonoma, Stanislaus, Sutter, Tehama,
Ventura and Yolo.

Phase 3 transition efforts were also coordinated with local child support agency
consolidations.
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